

{PROJECT}

Sprint: #20 (20.04.2020 - 30.04.2020)
Product version: 2.5.719

QA Team

- QA Lead:
 - {Name Surname};
- Manual QA:
 - {Name Surname};
 - {Name Surname};
- Automation QA:
 - {Name Surname};

[Jira](#)

Types of testing used

- Functional testing;
- Smoke and Regression testing;
- Cross browser testing;
- Localization testing;
- Automated testing (UI / Integration);
- Usability testing

Created test cases:

- 149

Stories/tasks tested:

- 13


Found defects:

- 86


Test Case Report Execution (TestRail)




Defect statistics (by severity)



Defect statistics (by modules)



Results of automated testing (Regression testing)



Test Result Analysis

Product Readiness for Release

According to the all statistics, test results and number of unfixed bugs, the version is not ready for release. QA team consider to postpone the release for several days for fixing at least all critical defects

The number of unfixed bugs at the end of the Sprint

- Blocker - 0
- Critical - 1
- Major - 3
- Minor - 10
- Trivial - 5

Risks

If the 2.5.719 version of product will be released in the production with unfixed critical defects, the users can't use "Registration by phone number" feature so product can lose potential new clients; Statistic: 27% current clients used "Registration by phone number" feature for registration. Recommendation: move release 2.5.719 to do hotfix of critical defects and re-test of product.